City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348
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In FY20, we will begin an update of the 2005 Stormwater Master Plan (Phase I). This
Stormwater Master Plan Update (SWMPU) will include looking at facility
improvements and priorities. This will also account for the infrastructure completed
since the 2005 Plan was complete and will include public outreach to identify new
problem areas.

In FY21, we will continue to update the Master Plan (Phase Il) to include hydrology and
the study of existing conditions in problem areas. The estimated costs of potential
improvements will be determined as well.

In FY22, we will complete the SWMPU (Phase lll) to include remapping of the
floodplains reduced by previous storm drainage improvement projects.

The City has an IGA with the Yavapai County Flood Control District (YCFCD) in which
the YCFCD will be covering the $100,000 budget for the consultant cost in FY20.

Status: Phase | of this SWMPU is budgeted in FY20, Phase Il is budgeted in FY21, and
Phase Il is budgeted in FY22. City staff are currently working on procuring a consultant
through a qualifications-based selection process to perform all three of the phases for
this SWMPU.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

KEY FEATURES:

Consultant. TBD

Contractor: N/A

Timing:
Phase I: FY 2020
Phase Il: FY 2021
Phase lll: FY 2022

Construction Challenges
N/A

Project Manager:
David Peck, EIT

(928) 204-7108
DPeck@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $100,000
Total Project Budget: $400,000

September 2019

Project Status
Project Phase

% Completion

SWMP Update — Phase | 0%
SWMP Update — Phase Il 0%
SWMP Update — Phase I 0%

Completion Date
FY20

FY21
FY22
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